Lake Tahoe Community College Accreditation Milestones

Fall 2022 – Winter 2025

2022-2023

FALL

September 30, 2022
ISER timeline, Accreditation Writing Teams, and Quality Focus Essay (QFE) writing team.

October 15, 2022
Accreditation writing teams trained.

December 16, 2022
Teams begin to collect key evidence and submit outlines of standards sections.

December 16, 2022
QFE focus Identified.

WINTER

March 30, 2023
QFE drafted, working drafts with rich evidence of standards sections finalized and edited by writing teams, other ISER sections, and Board Docs repository.

SPRING

April 30, 2023
Gap analysis conducted by writing teams and Quad Chairs.

May 15, 2023
Writing teams submit next stage of evidence.

2024-2025

FALL

September 2023
Update to campus community at Convocation.

October 27, 2023
Final ISER DRAFT completed.

November 2023
ISER out for stakeholder review. Feedback via governance groups and surveys.

November 30, 2023
Review completed ISER draft by Quad Chairs.

December 1, 2023
Graphic design and final editing of documents is complete.

Early December 2023
Final ISER approvals by BOT and governance groups.

December 15, 2023
Final ISER to campus community and sent to ACCJC.

WINTER

February 2024
Formative review by ACCJC Peer Review Team.

March 2024
ACCJCC Peer Review Team responds with core inquiries.

SPRING & SUMMER

Spring and Summer 2024

- Quad Chairs with support of writing teams provide clarification on core inquiries to Peer Review Team.
- Other responses and additional evidence provided as requested through Formative Review process.
- Resubmission of changes/revisions and additional information
- Campus team prepares for campus visit.

2024-2025

FALL

September 2024
Update to campus community at Convocation.

October 2024
ACCJC focused site visit.

WINTER

January 2025
ACCJC Commission decision.